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Roadway
• US-191

2 Lane widening to 5 lanes– 2 Lane widening to 5 lanes
– 1400’ of widening on either end bridge

SR 128• SR-128
– Adding Left Turn Lane
– 400’ of widening 
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Project Preliminary Quantities

• Borrow 25,000 Cu. Yd.
• Embankment For Bridge 13,000 Cu. Yd.g ,
• Excavation 5000 Cu. Yd.
• UBC 9000 Ton
• HMA ¾” 8050 Ton• HMA – ¾” 8050 Ton
• Rotomilling – 2” 6000 Sq. Yd.
• BX1200 Geogrid 15,000 Sq. Yd.
• CIP Constant Slope Barrier 1850 Ft.



Project Preliminary Quantities

• Riprap 1000 Sq. Yd
• 18” Pipe 1720 Ftp
• 24” Pipe 500 Ft
• Concrete Small Structure 28 Cu. Yd.
• Reinforcing Steel Coated 3500 Lbs• Reinforcing Steel – Coated 3500 Lbs
• Barrier/Moment Slab 450 Ft
• MSE Wall (Concrete Panels) 10,750 Sq. Ft.



Environmental Controls
• Maintain Construction within limits

Arches National Park– Arches National Park
– Colorado River

Li P k– Lions Park
– Wetlands

P i t P t– Private Property
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Environmental Controls
• Cofferdams and Work in the River

Between September 1 and April 30– Between September 1 and April 30
• River Access

– From South Side
– River Channel Access Maintained along 

th b knorth bank



Environmental Controls
• T&E Species

Southwestern Willow Flycatcher– Southwestern Willow Flycatcher
– Survey Presents during breeding season

D ’t t thi j t– Don’t expect near this project area



Project Controls
• Night Work Restrictions

Restriction on Work that Impacts Traffic• Restriction on Work that Impacts Traffic
– Weekends in March, April, September
– Holiday Weekends
– Week Prior to Easter



Project Controls
• Early Completion

In front of Moab Valley RV Resort– In front of Moab Valley RV Resort
– Work in River

P i Li it ti• Paving Limitation
– UBC placed 2 weeks prior to paving
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Project Controls
• Maintain Access

Business access– Business access
– County Road/Boat Ramp/Pedestrian Bridge 

(March 1 – September 30)(March 1 – September 30)
– Public Parking at Lion Park (March 1 –

September 30)September 30)
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